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November 9,2010 

Dear Mr. Gravatt: 

Monthly Progress Report - October 2010, 
West Lake (Bridgeton) Landiin, Operable Unit 2 Remedial Design 

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the 
following progress report in accordance with Section Xm, Paragraph 39 of the Administrative Order 
on Consent (Consent Order), EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to 
Setdement Agreement and Order on Consent dated October 16,2008, and as indicated in Section VI of 
the Statement of Work - Remedial Design. The progress report describes activities conducted in 
September. 

L ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted on October 7,2010. 

n . WORK PLANNED DURING NOVEMBER and DECEMBER 2010 

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be 
prepared upon receipt of final comments. 

UI. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in Ocobo* and none are anticqrated for November or 
December 2010. 
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If you have any questions or comments, please contact Ms. Victoria Wairen, the Respondent's 
designated Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, INC. 

Ward E. Herst, CPHG, CEM 
Managing Partner 

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne 
Victoria Wairen - Republic Services, Inc. 
David Vasbinder - Bridgeton Landfill, LLC. 
Shawn Muenks - Missouri Department of Natural Resources 
Paul Rosasco - Engineering Management Support, Inc. 
Randal Bodnar- Civil & ^viroranental Consultants, Inc. 


